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CCR No. 9>-¢/7// |Logged Date 2/,1/’}27 Rev. A Request Type & @OJK
Priority  Routine [_] Urgent[] Emergency <] | Affected Release Change Class 77

Title (description)
Xterm for Training IV&V Contractor Personnel

Documents Affected

None. This CCR proposes a temporary relocation of Test
Environment Xterm.

Source Nos (RID, NCR, etc.) or Tech
Reference

NA

Start New Ij
Baseline

RTM Changed ]

Problem

Currently, there are 5 Xterms in the temporary ECS training room in Bldg 32. M&O requires a 6th
or use in training IV&V contractor personnel from 3 through 13 Feb °98.

Xterm

Proposed Solution

ILS install gOtex13 (Test Env. Xterm, EIN 2120) into the M&O trainin

room (i.e. ECS tech room) on’

2 Feb and configure for use with the M&O training Xterm server (gOtes02) on the Test
Environment (210) subnet of the V2 production LAN. ILS return this Xterm to the Test
Environment to its original location and configuration on 17 Feb.

Note: This has been agreed to by Karen Kleis, Tom Suhrstedt, and Randy Haynes.

I Need Date! 3/7/ 7¢

Impact Analysis:

Organizations Affected: BOO [[]  Contracts [] ESO [] Fos [] M&O
QA D Rel. A [:] Rel. B [:l Rel. IR1 D SCDO Supp D SMO D Subconts D
Other
Cost: None Smalt [] Medium [] Large []
(Not excesding $100,000) ($100,000 to $500,000) {Over $500,000)
Schedule: None [X] Other
Additional LOC NA Man-Months NA
Materials NA -
Originator Tom_Jaeger ﬂm (22 ‘—,Zox, }7/7/75’\
“signature 7z - Date
Oftice M&0O Office Manager ﬁh'//é% o ﬂan /J/'c'/‘-r:/y ;’/,?/thr
Signéture ate

Deferred [_] Disapproved []

Disposition Approved @/ Approved w/Comment []

Comments:

et

Date

CCB Chairperson J J ﬂ&\ M

Signature

CMO1MRS5 ECS



